WEEKLY SUMMARY REPORT

PROIJECT NO.: 2476.0001Y002 WEEKLY REPORTING PERIOD:

PROJECT: CFAC Phase | Site Characterization Monday July 31, 2017 through

Sunday August 06, 2017

LOCATION: Near Columbia Falls, Montana

SUMMARY OF WORK COMPLETED

e Performed mechanical slug test of 2-inch monitoring well CFMW-057a in accordance with Phase | SAP
Modification #11.

e Continued analysis of slug test data to determine hydraulic conductivity values in accordance with Phase | SAP
Modification #11.

e Began surficial soil sampling of Asbestos Landfills in accordance with Phase | SAP Modification #10. Completed
sampling in the Southeast, Southwest, and Northeast Asbestos Landfills, and began sampling in the Northwest
Asbestos Landfill. A total of 30 grids were completed, including: All seven grids from Southwest Asbestos
Landfill (CFAS-01, 02, 03, 04, 05, 06, 07); All six grids from Southeast Asbestos Landfill (CFAS-08, 09, 10, 11, 12,
13); All 15 grids from Northeast Asbestos Landfill (CFAS-42, 43, 44, 45, 46, 47, 48, 49, 50, 51, 52, 53, 54, 55, 56);
and two grids from Northwest Asbestos Landfill (CFAS-17, 22).

e All samples were shipped to the TestAmerica Asbestos Lab EMLAB P&K in Arvada, Colorado.

SUMMARY OF WORK PLANNED FOR NEXT WEEK / ANTICIPATED SCHEDULE CHANGES

e Planned
e Continue analyzing pneumatic and mechanical slug test data.
e Continue Asbestos Landfill surface soil sampling with support of Hydrometrics in accordance with Phase |
SAP Modification #10.
e Modifications
e No modifications to schedule or deviations from Work Plan or Sampling and Analysis Plan.

HEALTH AND SAFETY NOTES

e Roux Associates and Hydrometrics personnel reviewed wildfire hazards and monitored a nearby smoke advisory.
e Roux Associates and Hydrometrics personnel reviewed potential hazards associated with sampling soil that may
contain asbestos.

OTHER NOTES

e No other notes.

Prepared By Mike Ritorto Of Roux Associates, Inc.
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